Alpha Magnetic Spectrometer
Configuration Control Board (CCB) Agenda

Aha Macmetic Soectiamet September 15, 2004 | .
pha Magnetic Spectrometer . . National Aeronautics an
NASA / DOE . 2_'00 -4:00 pm Space Administration
Building 1, Room 920L

2:00 - 2:05 0. Introduction Steve Porter/NASA-JSC
Trent Martin/LMSO
2:05 - 2:20 1. HRFM Schedule Conflict Jack Keifenheim/KSC

Paul Nemeth/LMSO

2. Change Requests
2:20 — 2:40 CR-AMS-04-003: PTRS for the AMS-02 Payload Integration Hardware (Revision A) Mike Fohey/LMSO

CR-AMS-04-004: Master Schedule Modification Trent Martin/LMSO

3. Action Items Status

04-007: Submit waiver for payload envelope and robotics clearance through AMS CCM and then PICB Bob Miley/0Z2
04-010: Clarify the BFS GPC time tagged command in PIA J. J. Conwell/MO
04-044: Determine if ISS PCU Xenon fill capability can be used for AMS P/L Steve Rorter/ NASA-JSC
2:40-3:20 Peter Fisher/MIT
04-053: Review activation requirements agreement with the need to activate with control at JSC, not Paul Nemeth/LMSO
MSFC POIC (Lead)
04-073: F:)rl(J)tV|ldoe/On4umbers for turn on, nominal operations, worst cold case, & survival for the PIA due Mike Capell/AMS

3:20-3:50 4.  Action ltem Matrix Review Steve Porter/NASA-JSC



http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/cr/AMS-02_D-003/AMS-02_D-003.htm
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/cr/AMS-02_D-004/AMS-02_D-004.htm
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/presentations/p091504_2a.pdf
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/presentations/p091504_2b.pdf

